
Time Meeting 

February 5, 2013 

Agenda 
 

• Safety  

• Schedule 

• Machine and system reports 
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Safety and training 

• Ed Lessard      
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130205_Safety_Lessard.pdf


Schedule 
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Schedule 

Current Status 
 

• BLIP:       is running (since December 17, 2012) 

• NSRL:    runs for NRO (Jan. 28 – Feb. 8) 

• RHIC pp run:  in preparation 

   - RHIC cool down to 45K continues 

  - STAR:    on schedule 

  - PHENIX: on schedule 

  - The new source, OPPIS, is ready for the Run,  

     but performance optimization is being continued 

  - AGS setup with beam in progress 

  - … 
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Schedule 

 

Important dates 
 

• February   6 (7?): Changeover to Siemens MG in AGS, 

   Maintenance at Linac and AGS  

• February   8: NRO run ends 

• February 11: 4K cool down starts 

• February 14: First beam in RHIC  
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Machine and system 

reports 

 

• RHIC  pp Run13  Vahid Ranjbar 

• STAR    Bill Christie  

• PHENIX   Hubert Van Hecke 

• BLIP    Leonard Mausner 

• NSRL    Derek_Lowenstein 

• Maintenance   Paul Sampson 

• AGS    Vincent Schoefer (comment) 

• Polarimeters   William Schmidke 

• Controls   John Morris   
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Next Time Meeting 

 

 

• Next Time Meeting: Tuesday, February 12 

        1:30PM, Snyder 

                 


